

NWDA /113/80/Dir(T)/2017/15039-41

Date: September 12, 2017

To

The Senior Joint Commissioner (BM),  
Ministry of Water Resources, River Development  
& Ganga Rejuvenation  
Room No. 207, 3<sup>rd</sup> Block,  
2<sup>nd</sup> Floor, CGO Complex,  
Lodhi Road, New Delhi

**Sub:- Updated Status of the “Monitoring the progress on implementation of Cabinet Decisions” on e-Samiksha web Portal on weekly basis -reg.**

**Ref:** MoWR,RD &GR letter F.No. 12011/18/2016-Coord(Vol. III).Dated 27.09.2016 and email dated 17.01.17.

Sir,

With reference to the letter cited above, please find enclosed updated status of the “Monitoring the progress on implementation of Cabinet Decisions” upto August 2017 on e-Samiksha web Portal in respect of Sl. No. (12) of Annexure I, Sl. No. (13 and 17) of Annex- II and new points added vide letter dated 23.06.2017 for further necessary action.

Yours faithfully,

Encl: As above

(K.P.Gupta)  
Director(Tech.)  
☎ 26569339  
diretech@redifmail.com

Copy for information to:

1. Deputy Secretary(Coord) to the Govt. of India, Ministry of Water Resources, RD &GR, Shram Shakti Bhawan, Rafi Marg, New Delhi . (e-mail: [uscoord-mowr@nic.in](mailto:uscoord-mowr@nic.in)) with reference to Letter No. F.No. 12011/18/2016-Coord(Vol. III).Dated- 27.09. 2016.
2. Director(MDU), NWDA, Saket New Delhi.

**Sub: Updated Status of various action points of Ministry on e-Samiksha Portal of Cabinet Secretariat -**

S.N.	Observation(s)	Comments of the Ministry	Latest Status
12	Ministries / Departments to compress the time –frame for completion of various projects / works by December, 2018 in cases where the time – frame of completion for such projects / works is in FY 2019-20.	The proposal to complete 99 projects under PMKSY is now compressed to December, 2019 as suggested by PMO.	<p>The Agreement among NABARD, NWDA, and MoWR, RD &amp; GR for providing Central Share Funds has been signed on 06.09.2016 .</p> <p>Zero balance account has been opened in SBBJ Saket New Delhi.</p> <p>Letter from Commissioner (SPR) to States has been issued for providing the details of State Government account.</p> <p>During 2016-17 NWDA has so far got disbursed Rs.3336.88 crore to 52 projects located in 14 States and Rs. 2414.16 crore was released to Polavaram Project Authority under PMKSY fund during 2016-17.</p> <p>A Project Monitoring Unit (PMU) will be established under NWDA to work in coordination with CWC for monitoring as well as updation of information under PMKSY. This will help NWDA to process and recommend the process for NABARD funding and release of Central Assistance to the State under PMKSY-AIBP. PMU shall be headed by an officer of the rank of Chief Engineer with supporting units comprising of experts.</p>

5. OBS/ 1311	Ministry / Departments to compress the time-frame for completion of various projects / works by December, 2018 in cases where the time-frame of completion for such projects / works is in FY 2019-20	<p>The proposal to complete 99 projects under PMKSY is now compressed to December,2019 as suggested by PMO. The Action may be treated as completed.</p> <p>The Plan schemes presently being implemented by the Central Water Commission is scheduled to be completed before Dec. 2018. MIS System for project monitoring of PMKSY is being implemented in consultation with NIC for timely completion of all the projects.</p> <p>As per the approval of the Cabinet, Namami Gange Programme is planned to be implemented over a period of 05 years till 2019-20.</p> <p>The envisaged completion timelines are as indicated below:</p> <ol style="list-style-type: none"> <li>1. 34 projects of entry level activities involving renovation/ development of 180 Ghats and 116 crematorium are expected to be completed by December, 2018.</li> <li>2. 02 projects (Ghats Cleaning at Varanasi and 24.05.2017 Trash Skimmer are continuous projects)</li> <li>3. Other Municipal sewage &amp; RFD projects. <ol style="list-style-type: none"> <li>I. 38 projects have been completed.</li> <li>II. 19 projects are expected to be completed during 2017-18.</li> <li>III. 27 projects are expected to be completed during 2018-19.</li> <li>IV. 13 projects are expected to be completed during 2019-20.</li> <li>V. 07 projects are expected to be completed by 2020-21.</li> </ol> </li> </ol>	-Same-
10 OBS/ 797	In order to realise the full potential of Government e-Marketplace (GeM), procurement of common use goods and services need to be made mandatory through GeM.	As per Ministry (Proper) is concerned, all items like computers, printers, scanners UPSs, LED TV, Photocopier Machines, Pen Drives, MFP, Laptop, ACs, Dispensors, Chairs, Tables, Government Vehicles etc. that are available on GeM are being procured through GeM only. Similar action in CSMRS, NWM and WAPCOS (PSU).	Procurement of goods e.g. Govt. vehicles, computers, Printers etc have been initiated through GeM.
11 OBS/ 1816	In 2022, we will commemorate 75 years of Independence.Each Department/Organisation Body should work out specific goals regarding what they would achieve by that date.	-	Four priority links for preparation of Detailed Project Report (DPR) under Peninsular Rivers Component have been identified viz; Ken-Betwa Link, Phase –I & II, Damanganga-Pinjal Link, Par-Tapi-Narmada link and Mahanadi-Godavari link.

			<p>Based on the concurrence of the concerned States, Detailed Project Reports of Ken-Betwa link project Phase-I &amp; Phase-II, Damanganga-Pinjal link and Par-Tapi-Narmada link have been completed. The techno-economic clearance has been accorded to the Ken-Betwa link project phase-I subject to various statutory clearances. The techno-economic clearance to the Damanganga-Pinjal link project has also been accorded subject to statutory clearances.</p> <p>The consensus building for preparation of the Detailed Project Report of the Mahanadi – Godavari link, a mother link of 9 link system viz., Mahanadi – Godavari – Krishna – Pennar – Palar – Cauvery – Vaigai – Gundar linkage with concerned State of Odisha is under process. The preparation of DPR of a project is taken up only after consent of concerned State Governments. The implementation of any ILR Project depends upon the concurrence of the concerned States.</p>
12 OBS/1 819	<p>Each Department to identify 5-7 major reforms. 1-2 page Note to be prepared within a week highlighting transformative changes. “Minimum Government, Maximum Governance”-whether it has been discussed in each Department. Main things are process &amp; delivery and use of technology. Cabinet Secretary will review the work done by Ministries/Departments in this regard. Government e-Marketplace (GeM): Each department should purchase from GeM. Procurement by State should also be done through GeM. Right to Information (RTI): Once a week, officers in the Department to be sensitised about giving appropriate replies to RTI queries. Parliament Question replies and RTI replies should be same-there should be no difference in the two.</p>	<p>This MIS System for online monitoring of physical and financial progress of 99 prioritised projects has been developed and launched on 07.04.2017.</p> <p>A Mobile App and Dashboard for monitoring the progress of the projects is also under development. The app would have the feature of uploading the geo-tagged photographs of the project.</p>	<p>Procurement of goods e.g. Govt. vehicles, computers, Printers etc have been initiated through GeM.</p> <p>The same replies of Parliament Question and RTI on same subject are being given.</p>

## Annexure-II

SL. No.	Observation(s)	Comments of the Ministry	Beneficiary State(s)	Latest Status
13	<p>Action Taken Report on “Pradhan Mantri Krishi Sinchayee Yojana (PMKSY)- establishment of mission for completion of prioritised irrigation projects and funding arrangements.” Item No. 3 of Cabinet, meeting dated 27.07.2016.</p>	<p>The necessary action orders for creation of Mission, Council under Chairmanship of CEO, NITI Aayog and High level Empowered Committee comprising of Finance Minister, Minister of WR, RD &amp; GR, Minister of Agriculture, Cooperation and Farmer Welfare, Minister of Rural Development, Vice Chairman, NITI Aayog have been issued on 07.09.2016.</p> <p>NWDA constitution modified for facilitating CA and SS through NABARD loans.</p> <p>Permission for zero cost bonds of Rs. 6300 crore conveyed to NABARD to keep the interest rate of about 6%.</p> <p>DFS is taking necessary action to arrange additional equity of Rs. 1500 crore so that NABARD can borrow requisite money during 2016-17.</p> <p>State Governments submitting Joint proposals with CWC for release of CE during 2016 and 17.</p> <p>Memorandum of Agreement (MoA) with NABARD has been signed on 06.09.2016 regarding borrowing Central Share required to be prioritised projects.</p> <p>MoA for state Share from NABARD has been signed by State of Maharashtra and State of Gujarat with NABARD on 01.12.2016 and 05.12.2016 respectively.</p>		<p>The Agreement among NABARD, NWDA, and MoWR, RD &amp; GR for providing Central Share Funds has been signed on 06.09.2016</p> <p>Zero balance account has been opened in SBBJ Saket New Delhi.</p> <p>Letter from Commissioner (SPR) to States has been issued for providing the bank account details of State Government.</p> <p>During 2016-17 NWDA has so far got disbursed Rs.3336.88 crore to 52 projects located in 14 States and Rs. 2414.16 crore was released to Polavaram Project Authority under PMKSY fund during 2016-17.</p> <p>A Project Monitoring Unit (PMU) will be established under NWDA to work in coordination with CWC for monitoring as well as updation of information under PMKSY. This will help NWDA to process and recommend the process for NABARD funding and release of Central Assistance to the State under PMKSY-AIBP. PMU shall be headed by an officer of the rank of Chief Engineer with supporting units comprising of experts.</p>
17	<p>Action Taken Report on “STATUS-CUM-PROGRESS REPORT AND CONSTITUTION OF “SPECIAL COMMITTEE FOR INTER-LINKING OF RIVERS” IN COMPLIANCE OF THE HON’BLE SUPREME COURT JUDGMENT DATED 27.02.2012 IN</p>			<p><b>The Special Committee for the Interlinking of Rivers has been constituted by the Ministry of WR, RD &amp; GR vide Gazette notification dated 23.09.2014 under the Chairmanship of Hon’ble Union Minister of WR, RD &amp; GR and DG, NWDA as its Member Secretary.</b></p> <p>In the first meeting of the Special Committee for Interlinking of Rivers (ILR) held on 17.10.2014, it was decided to constitute four specific sub-committees.</p> <p>i) Sub-committee for comprehensive evaluation of various studies/reports (Sub-Committee - I). Seven meetings of Sub-committee-I have been held so far. The last meeting was held on 26.07.2016, ii) Sub-Committee for system</p>

	<p>THE MATTER OF WRIT PETITION (CIVIL)-512 OF 2002: NETWORKING OF RIVERS ALONG WITH WRIT PETITION NO. 668 OF 2002.” Item No. 2 of Cabinet, Meeting dated 15.11.2016</p>		<p>studies for identifications of most appropriate alternate plan (Sub-Committee - II). Ten meetings of Sub-committee-II have been held so far. The last meeting was held on 03.03.2017,iii)Sub-Committee for Restructuring of National Water Development Agency (Sub-committee – III) has completed the assigned task and submitted its report to the Ministry of Water Resources, RD&amp;GR on 21.09.2015 and iv) Sub-committee for consensus building through negotiations and arriving at agreement between concerned States (Sub-committee – IV) two meetings of Sub-committee – IV have been held so far and the last meeting was held on 30.10.2015</p> <p>Subsequently <b>twelve</b> more meetings of the Special Committee have been held so far and last meeting was held on <b>27.07.2017</b>.</p> <p>Seven meetings of the Task Force have been held so far and the last meeting was held on 11.05.2017.</p>
--	---	--	--