

NWDA /113/80/Dir(T)/2017/

Date: May 02, 2017

To

The Senior Joint Commissioner (BM),  
Ministry of Water Resources, River Development  
& Ganga Rejuvenation  
Room No. 207, 3<sup>rd</sup> Block,  
2<sup>nd</sup> Floor, CGO Complex,  
Lodhi Road, New Delhi

**Sub:- Updated Status of the “Monitoring the progress on implementation of Cabinet Decisions” on e-Samiksha web Portal on weekly basis -reg.**

**Ref:** MoWR,RD &GR letter F.No. 12011/18/2016-Coord(Vol. III).Dated 27.09. 2016 and email dated 17.01.17.

Sir,

With reference to the letter cited above please find enclosed updated status of the “Monitoring the progress on implementation of Cabinet Decisions” on e-Samiksha web Portal in respect of Sl. No. (1,2,5,7,12) of Annexure I and Sl. No. (13 and 17) of Annex- II for further necessary action.

Yours faithfully,

Enclosure: As above

(K.P.Gupta)  
Director(Tech.)  
 26569339  
diretech@redifmail.com

Copy for information to:

1. Deputy Secretary(Coord) to the Govt. of India, Ministry of Water Resources, RD &GR, Shram Shakti Bhawan, Rafi Marg, New Delhi . (e-mail: [uscoord-mowr@nic.in](mailto:uscoord-mowr@nic.in)) with reference to Letter No. F.No. 12011/18/2016-Coord(Vol. III).Dated- 27.09. 2016.
2. Director(MDU), NWDA, Saket New Delhi.

**Sub: Updated Status of various action points of Ministry on e-Samiksha Portal of Cabinet Secretariat -**

ATR ON CABINET DECISION(s)				(Weekly Basis)	Annexure-I
S. N.	Observation(s)	Comments of the Ministry	Remarks	Last Updated	Latest Status
1	Ministers may write minimum 3-4 letters every month to States regarding the pending matters/issues of the Ministers and MPs with concerned States. When the States approach the Ministers for sorting out their issues, the Ministers may also press the States for the Ministry's issues to be sorted out.	Projects identified under 'Namami Gange' programme are implemented through State Level Program Management Groups (SPMGs) as per NGRBA framework. As part of this, NMCG continuously interacts with the State SPMGs for expeditious execution of the project. The Pending issues about flood management. Minor Irrigation (Stat.), CADWM and States Specific Action for Water Sector are being regularly pursued with States. Zonal meeting are being conducted for expediting issues and ensuing better coordination.		17.01.2017	<b>Does not pertain to NWDA.</b>
2	Examination of notes considered by the Cabinet/ CCEA in January, 2016 with reference to time taken by consulted Ministers/ Departments in furnishing comments to the Sponsoring Ministry / Department shows that few Ministries/ Departments have furnished their comments to the sponsoring Ministries /	Directions have been noted for compliance in respect of Cabinet Notes / CCEA Notes to be received in future.  The pendency of CCEA notes was reviewed in the weekly review meeting held on 27.07.2016 under the Chairpersonship of Honourable Minister of		17.01.2017	---do---

	Departments on the draft Cabinet / CCEA notes beyond the prescribed time limit. In order to cut the delays, the Ministries / Departments are requested to take following steps and other remedial measures as are considered necessary: (i) Status of preparation and pendency of Cabinets / CCEA Notes be regularly reviewed in the Senior Officers' Meeting (SOM) of Ministry / Department . The SOM may not only review the Cabinet /CCEA Notes circulated for IMC by them but also the draft Cabinet / CCEA Notes received from other Ministries/ Departments. (ii) Ministry / Department may not put in place measures to streamline and expedite the process of finalisation of Cabinet / CCEA Notes. (Life Cycle Analysis).	WR,RD & GR. All concerned were instructed to furnish comments / views on the cabinet note of the other Ministries within the prescribed timeline. The pendency was again reviewed during the review meeting held on 10.08.2016.			
5	Major and path breaking decisions taken by the Ministers in the past two years should be compiled	The Ministry has taken major and path breaking decisions in the last two years		17.01.2017	
		1 NAMAMI GANGE Operationalized.			
		2 Completion of ongoing AIBP Projects through innovative funding mechanisms.			<p>The Agreement among NABARD, NWDA, and MoWR, RD &amp; GR for providing Central Share Funds has been signed on 06.09.2016</p> <p>Zero balance account has been opened in SBBJ Saket New Delhi.</p> <p>Letter from Commissioner(PR) to States has been issued for providing the bank account details of State Government.</p> <p>During 2016-17 NWDA has so far got disbursed <b>Rs.3336.88 crore</b> to 52 projects located in <b>14 States</b> and <b>Rs. 2414.16 crore</b> was released to Polavaram Project Authority under PMKSY fund during <b>2016-17</b>.</p> <p>A Project Monitoring Unit (PMU) will be established under NWDA to work in coordination with CWC for monitoring as well as updation of information under</p>

					PMKSY. This will help NWDA to process and recommend the process for NABARD funding and release of Central Assistance to the State under PMKSY-AIBP. PMU shall be headed by an officer of the rank of Chief Engineer with supporting units comprising of experts.
		3 National Hydrology Project.			
		4 Community Participation and engagement of people through schemes			
		5 NAQUIM Project			
		6 Special Committee for ILR- fast tracking of ILR Project.			The Special Committee for the Interlinking of Rivers has been constituted by the Ministry of WR, RD & GR vide Gazette notification dated 23.09.2014 under the Chairmanship of Hon'ble Union Minister of WR, RD & GR and DG, NWDA as its Member Secretary. The first meeting of the Special Committee was held on 17.10.2014. Special Committee for the Interlinking of Rivers has held twelve meetings so far. The Last Meeting was held on 08.03.2017.
		7 Jal Kranti Abhiyan			
		8 Jal Manthan			Organized a three days' conference on 'Jal Manthan' during 20-22 November, 2014 at Vigyan Bhawan, New Delhi, a major event of MoWR, RD & GR. A meeting to discuss the (i) Actionable points emerging from deliberations of "Jal manthan" (ii) Ganga Rejuvenation programme was taken by Shri B.N.Navalawala on 09.12.2014 at MoWR,RD & GR, New Delhi. One day Workshop on the recommendation came out of the three days Jal Manthan programme on 23.12.2014 at MoWR,RD & GR, New Delhi. <b>Jal Manthan-2</b> A two days conference 'Jal Manthan-2' was organized at Vigyan Bhawan, New Delhi from 22 – 23 February, 2016. The consultation and discussion was held on first day on River Basin Approach for Sustainable Development, Ground Water Management, Water Security, interlinking of rivers etc. whereas, discussions on the second day was focused on Water Management, Coordination between Centre and States, Water Conservation, Innovations in Water Governance and Interlinking of Rivers etc. <b>Jal Manthan-3</b> A one day conference 'Jal Manthan-3' was organised at Vigyan Bhawan, New Delhi on 13.01.2017. The consultation and discussion was held on Implementation of PMKSY & Improvement of Water Use Efficiency, Ecology Improvement, Participatory Irrigation Management, River Basin Management, River Rejuvenation and Flood Management.

		9 Flood forecasting project initiated.			
		10 WB assistance for restructuring GW Programme			
		11 Online Issuance of NOC to abstract ground water			
		12 River Basin Studies			
		13 Setting up of North East Brahmaputra River Rejuvenation Authority (NEBRRRA)			
		14 Dam Safety			
		15 National Bureau of water use efficiency			
7	Ministry/Department wise action plans emerging from the Group of Secretaries Report on eight thematic areas should be implemented on priority in a time-bound manner.	Action Plan of the Ministry emerged from the Group of Secretaries Report had been prepared and was sent to NITI Ayog. Further progress report on departmental action plan is also being sent to NITI Aayog. Major Action Points selected from the Action plan of the Ministry which are to be monitored by NITI Aayog and at the highest level have been forwarded to NITI Aayog on 24.08.2016.		17.01.2017	Pertain to MoWR,RD&GR.
12	Ministries / Departments to compress the time –frame for completion of various projects / works by December, 2018 in cases where the time – frame of completion for such projects /	The proposal to complete 99 projects under PMKSY is now compressed to December, 2019 as suggested by		17.01.2017	The Agreement among NABARD, NWDA, and MoWR, RD & GR for providing Central Share Funds has been signed on 06.09.2016 . Zero balance account has been opened in SBBJ Saket New Delhi. Letter from Commissioner (SPR) to States has been issued for providing the details of State Government account. During 2016-17 NWDA has so far got disbursed <b>Rs.3336.88 crore to 52</b>

	works is in FY 2019-20.	PMO.			<p>projects located in 14 States and Rs. 2414.16 crore was released to Polavaram Project Authority under PMKSY fund during 2016-17.</p> <p>A Project Monitoring Unit (PMU) will be established under NWDA to work in coordination with CWC for monitoring as well as updation of information under PMKSY. This will help NWDA to process and recommend the process for NABARD funding and release of Central Assistance to the State under PMKSY-AIBP. PMU shall be headed by an officer of the rank of Chief Engineer with supporting units comprising of experts.</p>
--	-------------------------	------	--	--	---

**ATR ON CABINET DECISION(s)**

(Weekly Basis)

**Annexure-II**

SL. No.	Observation(s)	Comments of the Ministry	Beneficiary State(s)	Last updated	Conceren Wing/Organisation	Latest Status
13	<p>Action Taken Report on “Pradhan Mantri Krishi Sinchayee Yojana (PMKSY)- establishment of mission for completion of prioritised irrigation projects and funding arrangements.” Item No. 3 of Cabinet, meeting dated 27.07.2016.</p>	<p>The necessary action orders for creation of Mission, Council under Chairmanship of CEO, NITI Aayog and High level Empowered Committee comprising of Finance Minister, Minister of WR, RD &amp; GR, Minister of Agriculture, Cooperation and Farmer Welfare, Minister of Rural Development, Vice Chairman, NITI Aayog have been issued on 07.09.2016. NWDA constitution modified for facilitating CA and SS through NABARD loans. Permission for zero cost bonds of Rs. 6300 crore conveyed to NABARD to keep the interest rate of about 6%. DFS is taking necessary action to arrange additional equity of Rs. 1500 crore so that NABARD can borrow requisite money during 2016-17. State Governments submitting Joint proposals with CWC for release of CE during 2016 and 17. Memorandum of Agreement (MoA) with NABARD has been signed on 06.09.2016 regarding borrowing Central Share required to be prioritised projects. MoA for state Share from NABARD has been signed by State of Maharashtra and State of Gujarat with NABARD on 01.12.2016 and 05.12.2016 respectively.</p>		17.01.2017		<p>The Agreement among NABARD, NWDA, and MoWR, RD &amp; GR for providing Central Share Funds has been signed on 06.09.2016</p> <p>Zero balance account has been opened in SBBJ Saket New Delhi.</p> <p>Letter from Commissioner (SPR) to States has been issued for providing the bank account details of State Government.</p> <p>During 2016-17 NWDA has so far got disbursed <b>Rs.3336.88 crore</b> to 52 projects located in <b>14 States</b> and <b>Rs. 2414.16</b> crore was released to Polavaram Project Authority under PMKSY fund during <b>2016-17</b>.</p> <p>A Project Monitoring Unit (PMU) will be established under NWDA to work in coordination with CWC for monitoring as well as updation of information under PMKSY. This will help NWDA to process and recommend the process for NABARD funding and release of Central Assistance to the State under PMKSY-AIBP. PMU shall be headed by an officer of the rank of Chief Engineer with supporting units comprising of experts.</p>
17	<p>Action Taken Report on “STATUS-CUM-PROGRESS REPORT AND</p>			New point added		<p><b>The Special Committee for the Interlinking of Rivers has been constituted by the Ministry of WR, RD &amp; GR vide Gazette notification dated 23.09.2014 under the Chairmanship of Hon’ble Union Minister of</b></p>

<p>CONSTITUTION OF “SPECIAL COMMITTEE FOR INTER-LINKING OF RIVERS” IN COMPLIANCE OF THE HON’BLE SUPREME COURT JUDGMENT DATED 27.02.2012 IN THE MATTER OF WRIT PETITION (CIVIL)-512 OF 2002: NETWORKING OF RIVERS ALONG WITH WRIT PETITION NO. 668 OF 2002.” Item No. 2 of Cabinet, Meeting dated 15.11.2016</p>					<p><b>WR, RD &amp; GR and DG, NWDA as its Member Secretary.</b></p> <p>In the first meeting of the Special Committee for Interlinking of Rivers (ILR) held on 17.10.2014, it was decided to constitute four specific sub-committees.</p> <p>i)Sub-committee for comprehensive evaluation of various studies/reports (Sub-Committee - I). Seven meetings of Sub-committee-I have been held so far. The last meeting was held on 26.07.2016, ii) Sub-Committee for system studies for identifications of most appropriate alternate plan (Sub-Committee - II). <b>Ten</b> meetings of Sub-committee-II have been held so far. The last meeting was held on 03.03.2017,iii)Sub-Committee for Restructuring of National Water Development Agency (Sub-committee – III) has completed the assigned task and submitted its report to the Ministry of Water Resources, RD&amp;GR on 21.09.2015 and iv) Sub-committee for consensus building through negotiations and arriving at agreement between concerned States (Sub-committee – IV) two meetings of Sub-committee – IV have been held so far and the last meeting was held on 30.10.2015</p> <p>Subsequently <b>eleven</b> more meetings of the Special Committee have been held so far and last meeting was held on 08.03.2017.</p> <p><b>Six</b> meetings of the Task Force have been held so far and the last meeting was held on 13.02.2017.</p>
---	--	--	--	--	--